SECRETARIA DE ESTADO DE EDUCAGAO,

CULTURA E ESPORTE

GOVERNO DE

GOIAS

CRONOGRAMA FiSICO-FINANCEIRO

Obra: Restauragdo do Teatro Sebastiao Pompeu de Pina
Local : Pirenépolis

BDI:

21,99%

Data: 14/09/2017 Leis Sociais 89,05%
Item | Descrigdo Valor 1° més 2° més 3°més 4° més 5° més 6° més 7° més 8° més Total
. |pomnisTRAG) R$ 35.06522| R$ 35.06522| R$ 35.06522| R$ 35.06522| R$ 35.065,22| R$ 35.065,22| R$ 35.065,22| R$ 35.065,22
AC DA OBRA 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% R$ 280.521,76
R$ 35.53588| R$ 2.733,53| R$ 273353 R$  2.733,53| R$ 2.733,53| R$ 2.733,53| R$  2.733,53| R$  2.733,53
2 DIVERSOS 54,670, 50 |
65% 5% 5% 5% 5% 5% 5% 5% R$ 54.670,59
INSTALACOE R$ 22.037,65| R$ -| RS -| RS -| RS -| RS -| RS -| RS -
3 IS 22.037,65 |——
PROVISORIAS 100% R$  22.037,65
PLOTAGENS R$ 319,00| R$ 319,00 | R$ 319,00| R$ 319,00 | R$ 319,00| R$ 319,00| R$ 319,00| R$ 319,00
4 |E 2.552,00
RELATORIOS 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% R$  2.552,00
R$  4.303,20| R$ -| R$ -| RS -| R$ -| RS -| RS -| RS -
5 EE\?ASR;F;OSE 430320 |—
100% R$  4.303,20
RETIRADA DO R$ - rR$ 1.183,77| RS 1.183,77| R$ -| R$ -| RS -| RS -| RS -
6 LANTERNINH 2.367,54 |
0 50% 50% R$  2.367,54
R$ - | RS -| R$ - | R$ 48.162,15| R$ 48.162,15| R$ -| RS -| RS -
7 TELHADO 96.324,30 |
50% 50% R$  96.324,30
PES DE R$ - R$ 890575| R$  8.905,75] R$ - RS - | RS - | RS - | RS -
8 17.811,50 |
ESTEIO 50% 50% R$ 17.811,50
R$ - R$ 4899751 R$ 48.997,51] R$ - R$ - | R$ - RS - | RS -
9 BALDRAMES 97.995,03 |
50% 50% R$  97.995,03
R$ - | RS -l R$ 17.680,03| R$ 17.680,03| R$ -| RS -] RS -] RS -
10 PILARES 35.360,05 |
50% 50% R$  35.360,05
VIGAS DE R$ -| RS - R$ 29.067,77| R$ 29.067,77| R$ -| RS -] RS -] RS _
11 MADEIRA 58.135,54 | e
50% 50% R$  58.135,54
PAREDES E R$ -| RS -| R$ - | R$ 24.910,16| R$ 24.910,16| R$ -1 RS -1 RS -
12 VEDA OES 49.820,33 |
¢ 50% 50% R$  49.820,33
o R$ - | RrR$ -] RS - | RS -| R$ 16.787,73| R$ 16.787,73| R$ -] RS -
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15 |[ESWUAUKIAS | 33.070,40 ]
50,00% 50,00% R$  33.575,46
IMPERMEABIL R$ -| RS -| R$ - | R$ 14.184,90| R$ 14.184,90| R$ -| RS -| R$ -
14 |IZAGAO DO 28.369,80 |
SUBSOLO 50% 50% R$  28.369,80
) R$ -| RS -1 RS - | RS -| R$ 443712 R$ 4.437,12| R$ - R$ -
15 |SANITARIOS 8.874,24 P
50,00% 50,00% R$ 8.874,24
R$ -| RS -1 RS - | RS -| RS -| R$ - | R$ 5.607,05] R$ 5.607,05
16 [PINTURA 11.214,10 -
50,00% 50,00% R$ 11.214,10
R$ -| RS -1 RS - | RS -l R$ 9.75345| R$ 9.753,45| R$  8.360,10| R$ -
17 |PISO 27.867,00 |
35,00% 35,00% 30,00% R$  27.867,00
5 R$ -| RS -1 RS - | RS -1 R$ - | R$ 16.149,53| R$ 16.149,53| R$ -
1 |[INSTALAGOE 32.299,05 [P
S ELETRICAS 50,00% 50,00% R$  32.299,05
R$ -| RS -| R$ -| RS -1 RS -| RS -| R$ - | R$ 61.106,82
19 |POLTRONAS 61.106,82 [
100,00% R$ 61.106,82
R$ 20.508,04| R$ 22.217,04| R$  31.820,02| R$ 38.493,27| R$ 35.238,02| R$ 17.985,23| R$ 14.485,84 R$ 22.705,33
26 [BDI=21,99% | 203.45 2,7 |
10,08% 10,92% 15,64% 18,92% 17,32% 8,84% 7,12% 11,16% R$ 203.452,79
Percentual do periodo 10,43% 10,58% 15,57% 18,66% 16,98% 9,15% 7,33% 11,30%
Percentual acumulado 10,43% 21,02% 36,59% 55,25% 72,22% 81,37% 88,70% 100,00%
Percentual acumulado R$ 117.769,00 | R$ 119.421,83 | R$ 175.772,59 R$ 210.616,03 | R$ 191.591,28 | R$ 103.230,80 | R$ 82.720,26 | R$ 127.536,95
Percentual acumulado 117.769,00 237.190,83 412.963,42 623.579,44 815.170,73 918.401,52 1.001.121,79 1.128.658,73 1.128.658,73

Eng? Carlos Eduardo Dantas de Oliveira

CREA: 3869/D-GO
Nucleo de Obras do Patrimonio
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